




Generation IV Roadmap Overview

***Boston Quarterly Meeting
June 25, 2002***

GIF Progress



January 2000

Washington

Countries support Gen IV idea

April 2000

Washington

Experts convened on path forward

August 2000

Seoul

Comment on goals, write charter

March 2001

Paris

Finalize charter, support roadmap

October 2001

Miami

Comment on methodology

February 2002

London

Discuss concepts and selection

April 2002

Washington

Review concept evaluations

May 2002

Paris

Agree on 6 long-term concepts

July 2002

Rio de Janeiro

Review R&D plans

November 2002

Tokyo

Plan R&D collaborations

GIF Paris and Rio Highlights

Selection of Systems

- ***Generation IV: 6 systems chosen***
- ***International Near Term Deployment (INTD)***
 - ***Deployable by 2015***
 - ***Equal or better than baseline ALWR***
 - ***4 systems chosen (PBR, PMR, CANDU NG, IPSRs)***
 - ***About a dozen also being considered, including all of the U.S. NTD reactors (TWG1&2 will review and recommend)***

Moving Forward on R&D Collaborations

- ***Considering organization of R&D projects***
- ***Considering the R&D***
- ***Beginning to state interests in the Generation IV systems***

Roadmap Documentation

Roadmap Summary

- ***Sets the context and summarizes recommendations***
- ***Written for non-technical audience***

Technical Roadmap

- ***Provides technical descriptions, analysis, and justifications***
- ***Written for nuclear technical audience***

Detailed Roadmap Reports

- ***Eventually available on CD-ROM***

Interim Roadmap

Technical Roadmap was to be Built in Three Steps

- Draft: Introduction and Selection of Systems ~ Mar '02***
- Interim: add R&D Gaps and Needs ~ May '02***
- Final: add R&D Integration and Planning ~ July '02***

The Interim Roadmap is Evolving Rapidly:

- The 'handout' version is essentially the 'Draft'***
- Your 5-page R&D writeups (due Thursday) are the first cut at adding the R&D Gaps and Needs to make the Interim 'complete'***
 - They must be high-level, and make a good transition from the introduction – you may suggest edits to the Interim***
 - They must survey the R&D and convey its priority and importance – these are to be agreed upon in our review meetings with the TWG and CG leaders***
 - They will serve several purposes – in Roadmap & Planning Reports***
- GIF will review the 'handout' version in Rio and comment on it***
- GRNS will review the 'complete' version during July***

Summary

- *We are 1-2 months behind the original schedule*
- *This meeting has changed from an R&D 'integration' meeting, to having a focus on reviewing the R&D, looking for overlaps and omissions, agreeing on priorities, and writing key overview sections*
- *July will be spent in completing the Interim Roadmap and working on the R&D Planning Report*
- *August will focus on drafting the Final Roadmap*
- *September will be spent in reviews*
- *The RIT will primarily perform the R&D integration*
- *The TWGs and CGs will act as a resource, and follow-up on requests for writing, editing and information*